

RESOLUTION NO. 2024-07

**A RESOLUTION OF THE TOWN OF SPRING CITY COMMISSION TERMINATING
ENGINEERING AGREEMENT FOR CAUSE**

WHEREAS, the Town of Spring City desired to offer and expand recreational opportunities available for citizens of the community and the surrounding area; and

WHEREAS, the Town of Spring City received an 80/20 matching grant for the RTP grant program administered by the Tennessee Department of Environment and Conservation.

WHEREAS, ProE Engineering was selected as the Engineer of record for the RTP project and tasked to design the elements of the project's scope of work.

WHEREAS, the City Manager has had multiple meetings with Engineer to establish timelines for the completion of engineering scope of work.

WHEREAS, the engineer has failed to meet critical deadlines on multiple occasions


NOW, THEREFORE, BE IT RESOLVED that the City Commission of the Town of Spring City, Tennessee, hereby elects to terminate its agreement with ProE Engineering effective this date.

BE IT FURTHER RESOLVED, that the City Commission of the Town of Spring City will instruct the Grant Administrator to procure an alternative Engineer to complete the project scope as originally proposed in the grant application to ensure its completion.

Passed this 1 day of February, 2024.


Woody Evans, Mayor

ATTEST:


City Manager